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August 1, 1956

SP 1914 PROQRESS REPORT #2

Tals prozgrsis raport on 3P 1914 1s written seven
monthe from the start of the Bakersfleld operation. As
of this dale, the project has the fcllowlng status:

1. TFirst alrcreft ig in final agsembly snd 1is
over 90% complete.
2. Plans have been readled to load 1t into =a
Cl24 on August 2Zrd, at 4:00 a.m.
%, Tratning nf air Force personnel for ma inten-
ance of these aircraft will stert next week.
25X1D 4. Thne I - nov 1n fabricetion and sub-
sssombly pheses,

CONFIGURATTON SUMMARY

Tre conflgurstion for the twenty nine SP 1©¢14
etlreraft hes been oaslcally establ fshed 23 shown 1n
enciosures 1 and . The .enclosures alec indlcate
the equipment schecdules which are regulred in crder
to meet the nartlcular gtreraft. These egquipment
schedules heve teen given tc each 1ndividusl supplier.
The sircraft sssemblles which are required for the
specinl equipment to be delivered with sach alrcraft
ere shown 1n enclosure 3. It 1s intended that these
spacielized assemblles will be delivered with their
respective aircraft.

“{th regard to thils equipment, 1t appears that
the first aircraft which we 4111 deliver on August 23rd,
will be short some of theue components. This 1s becsuse
the auppller’s fcllow-on cchedules at thet time will
not hnave accellerated enough bto cateh up with the alr-
craft schedule. The missing equipment snd sssembiles
will be as follows:

1, Drift sight-the first sarve driven articla
will not be available until Octcber 15th.

2. System Il-the first articis for SP 1317 1i=s
belng installed this week in alrcraft 381.

3, System III-the first article for SP 1613
is Jjust now ia flight vest,

4., A camers hatch-rv glass is availeble for
this hatch until mid vctcober.

5, B camera hateh-ro glass Ic svallable for
this hatch until mid October.

*USAF Declassification/Release Instructi i
structions On File*
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The equipment which will be installed in the first
ailrcraft will be:

1. System I

2. Sextant-but inoperable because the drift sight
is required to complete the optics.

3. Tracker.

The late date presently given for the number one
drift sight is much too late to even meet the second
airplane. Every effort should Dbe made to advance this
date from October 15th, to the last week in September
so that we can at least deliver the second aircraft
with an operational drift sight.

Flight tests on several equipment systems, which
may eventually effect the components installed in these
aircraft are presently being conducted under SP 1913.
These flight tests concern the drift sight operation,
the *the System II, the System III, and the
B Csmera. This B Camera has jJust completed its first
full mission last week., Flight tests required in order
to establish the operationsl use of JP-1 fuel have been
started. No comment can be maede on the use of this
fuel until approrimstely 100 hours have been accumulated
on one engine and preferably 500 hours total are accumu-
lated on several engines.

COSTS

The antlcipated and actual expendltures on contract
SP 1914 to June 24, 1956 are as shown on enclosure 4.

C.
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